
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/06/2017

ESTIMATE SUMMARY 15:11:46

CONTID: C20886         ESTIMATE NO: 0004 PROG 2005

PCN: 20886-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 FY17 US 040A WALL REP PERCENT TIME:

PROJECT NO: NHPPR100-249                  

REGION 1 FY17 US 040A WALL REP

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ESCO CONSTRUCTION CO. PAY PERIOD ENDING

3540 Evergreen Parkway DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

EVERGREEN CO 80439     (303)674-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,124,414.45 PARTICIPATING $ $ 964,725.35

AWARD PROJECT AMT: 2,067,578.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,041.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

71.16%

612,601.73

964,725.35

964,725.35

948,684.29

$

$

$

$

1,511,812.72

0.00

1,511,812.72

0.00

1,511,812.72

-31,013.68

0.00

1,480,799.04

0.00

AMOUNT DUE 1,480,799.04 948,684.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 948,684.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.0 TIME ALLOW: 11/15/2017 ??:??:??

ORIG TIME ALLOW: 11/1/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/02/201709/29/2017

02/16/2017

03/14/2017

03/30/2017

06/02/2017
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PCN: 20886-BID    ESTIMATE RUN 10/06/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00001  
 

18,985.000.500

0.00

0.500

ACRE

37,970.00000

0010 Clean Inlet 38.000

0.000

202-04010  
 

33,896.0038.000

0.00

38.000

EACH

892.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

301.00000

0020 *Erosion Log Type 1 (12 Inch) 6,021.000

0.000

208-00002  
 

22,699.176,021.000

0.00

6,900.000

LF  

3.77000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.07000

0030 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.15000

0035 Concrete Washout Structure 1.000

1.000

208-00045  
 

2,960.002.000

1,480.00

2.000

EACH

1,480.00000

0040 *Storm Drain Inlet Protection (Type II) 46.000

0.000

208-00054  
 

9,936.0046.000

0.00

46.000

EACH

216.00000

0045 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,340.00000

0050 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

798.408.000

0.00

20.000

HOUR

99.80000

0055 Removal and Disposal of Sediment (Equipment) 78.000

0.000

208-00105  
 

13,026.0078.000

0.00

80.000

HOUR

167.00000
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PCN: 20886-BID    ESTIMATE RUN 10/06/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 21.000

0.000

208-00106  
 

3,108.0021.000

0.00

40.000

HOUR

148.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

136.00000

0070 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

10.000

DAY 

452.00000

0075 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

338.00000

0080 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

0.500

ACRE

289.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

3,940.00000

0090 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.500

ACRE

3,130.00000

0095 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

1,480.00000

0100 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

67.60000

0105 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,331.0011.000

0.00

11.000

HOUR

121.00000

0110 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

101.00000
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PCN: 20886-BID    ESTIMATE RUN 10/06/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Environmental Health and Safety Management 0.700

0.100

250-00010  
 

4,328.000.800

541.00

1.000

L S 

5,410.00000

0120 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

30.000

TON 

398.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

7.00000

0130 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

6,150.00000

0135 *Mobilization 0.600

0.400

626-00000  
 

80,000.001.000

32,000.00

1.000

L S 

80,000.00000

0136 Added Item (Lump Sum)/ Mobilization (Temporary Shoring) 0.000

1.000

900-00014  
 

8,789.911.000

8,789.91

1.000

L S 

8,789.91000

0140 Public Information Services (Tier III) 0.500

0.170

626-01103  
 

3,557.700.670

902.70

1.000

L S 

5,310.00000

0145 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

140.00000

0150 *Flagging 137.000

75.000

630-00000  
 

5,300.00212.000

1,875.00

300.000

HOUR

25.00000

0155 *Traffic Control Inspection 0.000

5.000

630-00007  
 

1,230.005.000

1,230.00

15.000

DAY 

246.00000

0160 *Traffic Control Management 57.000

21.000

630-00012  
 

54,600.0078.000

14,700.00

100.000

DAY 

700.00000
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PCN: 20886-BID    ESTIMATE RUN 10/06/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

246.00000

0170 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2,460.001.000

0.00

2.000

EACH

2,460.00000

0175 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

369.00000

0180 *Construction Traffic Sign (Panel Size A) 3.000

1.000

630-80341  
 

270.404.000

67.60

10.000

EACH

67.60000

0185 *Construction Traffic Sign (Panel Size B) 10.000

5.000

630-80342  
 

3,780.0015.000

1,260.00

35.000

EACH

252.00000

0190 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

252.00000

0195 *Vertical Panel 0.000

11.000

630-80350  
 

473.0011.000

473.00

25.000

EACH

43.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

4,920.001.000

2,460.00

2.000

EACH

4,920.00000

0205 *Portable Message Sign Panel 172.000

58.000

630-80359  
 

28,290.00230.000

7,134.00

300.000

DAY 

123.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

92.20000

0215 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

92.20000
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PCN: 20886-BID    ESTIMATE RUN 10/06/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Concrete Barrier (Temporary) 0.000

355.000

630-80370  
 

14,200.00355.000

14,200.00

710.000

LF  

40.00000

0225 *Traffic Cone 60.000

52.500

630-80380  
 

1,732.50112.500

808.50

225.000

EACH

15.40000

0230 *Mobile Attenuator 32.000

26.000

630-85041  
 

34,800.0058.000

15,600.00

100.000

DAY 

600.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0239 Impact Atten (Temp) 0.000

3.000

630-85010  
 

10,050.003.000

10,050.00

6.000

EACH

3,350.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0245 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 365,521.08113,571.71877,642.41CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0265 *Structure Backfill (Flow-Fill) 0.000

584.000

206-00065  
 

93,440.00584.000

93,440.00

650.000

CY  

160.00000
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PCN: 20886-BID    ESTIMATE RUN 10/06/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0270 *Filter Material (Class A) 0.000

65.000

206-00510  
 

8,580.0065.000

8,580.00

65.000

CY  

132.00000

0271 *Added Item (Square Foot)/ Temporary Shoring 0.000

653.000

900-00021  
 

40,335.81653.000

40,335.81

653.000

SF  

61.77000

0272 *Added Item (Lump Sum)/ Temporary Shoring Access 0.000

0.500

900-00014  
 

9,171.250.500

9,171.25

1.000

L S 

18,342.49000

0275 *Geomembrane 0.000

565.000

420-00000  
 

50,228.50565.000

50,228.50

565.000

SY  

88.90000

0280 Geotextile (Drainage) (Class 2) 0.000

35.000

420-00113  
 

2,152.5035.000

2,152.50

35.000

SY  

61.50000

0285 *Block Facing 1,982.000

5,532.000

504-04410  
 

631,176.007,514.000

464,688.00

8,000.000

SF  

84.00000

0286 Added Item (Square Foot)/ Block Facing Scope Change 0.000

7,514.000

900-00021  
 

89,191.187,514.000

89,191.18

8,000.000

SF  

11.87000

0290 *Facing (Special) 801.000

0.000

504-04440  
 

108,135.00801.000

0.00

920.000

SF  

135.00000

0295 Riprap (18 Inch) 0.000

18.000

506-00218  
 

8,460.0018.000

8,460.00

18.000

CY  

470.00000

0300 *Geogrid Reinforcement 0.000

1,797.000

506-01020  
 

19,048.201,797.000

19,048.20

2,500.000

SY  

10.60000

0305 *Roadway Compression Joint Sealer 0.000

78.000

518-00010  
 

8,814.0078.000

8,814.00

78.000

LF  

113.00000
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PCN: 20886-BID    ESTIMATE RUN 10/06/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0306 *Added Item (Foot)/ Roadway Compression Joint Sealer 
(Special)

0.000

249.000

900-00012  
 

48,350.82249.000

48,350.82

249.000

LF  

194.18000

0307 *Added Item (Foot)/ Concrete Joint Spall Repair 0.000

28.000

900-00012  
 

3,267.3228.000

3,267.32

28.000

LF  

116.69000

0308 Added Item (Foot)/ Purchase Steel Plate 0.000

0.000

900-00012  
 

0.000.000

0.00

444.000

LF  

4.53000

0310 *4 Inch Perforated Pipe Underdrain 0.000

679.000

605-00040  
 

2,811.06679.000

2,811.06

752.000

LF  

4.14000

0315 *Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

12.000

LF  

258.00000

CAT 1,123,161.64848,538.641,218,412.04CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

29,840.00000

0325 Field Laboratory (Class 2) 0.700

0.100

620-00012  
 

20,920.000.800

2,615.00

1.000

EACH

26,150.00000

0330 Sanitary Facility 1.000

0.000

620-00020  
 

2,210.001.000

0.00

1.000

EACH

2,210.00000

CAT 23,130.002,615.0028,360.00CURRENT AMT0400 $ $ $

$ 1,511,812.72964,725.35$2,124,414.45$CURRENT AMTPROJECT TOTAL


